
 

 

CUBIT Testing Proposal 
 
Technical Area 
Geometry, Meshing, Infrastructure, GUI, Graphics, etc.. 

Technical Lead 
Cubit Developer in charge of technical area 

Test Plan Aaron Chomjak 
 
MRD Description 
Describe the capability in terms of how a user would see it. 

Create a testplan to organize, track and document all testing activities for 10.2 release 
 
SRS Description 
What needs to be done by Cubit developers to implement this capability?  Break the tasks into steps if applicable.  (Steps should be on 
the order of 2 man-weeks or more)  

1. Obtain preliminary SRS 
2. Document each requirement in matrix of platform, graphic state, and system 

(claro or command-line). 
3. List needed and currently available resources. 
4. Assign resources to requirements and document. 
5. Note any limitations and possible risks. 

 
Justification 
Describe why this is important and what impact it will have if it is implemented. (or not implemented).  

Planning testing with the release of development requirements allows testing to start early 
thus allow development address issues sooner in the development cycle. 
 
Resources 
Who will work on this 

Time estimate 
How much time will it take in man-
weeks 

Targeted Release 
10.2 (August 06), 10.3 (March 2007), 10.4 
(August 2007), Future (beyond FY07) 

Aaron Chomjak 1 man week 10.2 
 
Submitted By: Date: 
Aaron Chomjak 04/05/2006 
 


